


# Flowchart of ICC Business

March 2002



**Time Line**

Count starts upon complete submission by the proponents of the evaluation requirements

4-6 calendar weeks for project evaluation and preparation of PE report

The project evaluation reports must be submitted at 3 working days before the ICC-TB meeting.

Dissemination of PERs to ICC-TB members 1 day before ICC-TB.

**ICC-TB presentation**

Approximately 10 to 14 days gap between ICC-TB and ICC-CC meetings  
Dissemination of PERs to ICC-CC members 1 day before ICC-CC.

**ICC-CC deliberations**

**NEDA Board confirmation**

Regular schedule of NB meetings is every 2<sup>nd</sup> week of the month

- Funding consultations will be done either after ICC-TB endorsement or ICC-CC approval, depending on the level of GOP approval being required by the ODA Fund Source
- Projects that incur changes in scope and costs due to donor appraisals shall be re-presented to the ICC.

\*- where applicable